

Lab 2: Scrum Evidence

Sujay Hegde | PES1UG24CS478 | BPS #47

Domain & SSL Certificate Expiry Alert System

The source report describes a one-week sprint with FR-001, FR-002, FR-004, and NFR-001 totaling 26 planned story points. Captures show setup, a To Do board, scope changes, and a burndown view. They do not demonstrate a completed sprint or completion of the planned work.

Source supplied by the student: SUJAY_HEGDE_PES1UG24CS478 - #BPS47 - SCRUM (1).pdf

Screenshots were extracted from the source PDF at their original pixel dimensions. This report updates student metadata and uses captions limited to the captured evidence. The original report is retained under [source_reports/](#).

1. Start-sprint configuration

Sujay Hegde | PES1UG24CS478 | BPS #47

Source page 1; extracted screenshot Scrum_01.png (532 x 355 pixels).

Start Sprint

4 work items will be included in this sprint.

Required fields are marked with an asterisk *

Sprint name *

SBPS Sprint 2

Duration *

1 week

Start date *

8/31/2026 9:54 AM

Planned start date: 8/7/2026, 9:42 AM
A sprint's start date impacts velocity and scope in reports. [Learn more](#)

Date format: MM/DD/YYYY. Time format: h.g. 5:00 PM

End date *

8/7/2026 9:54 AM

☒ Automatically completes sprint

Sprint goal

Implement core domain and SSL monitoring functionality

Cancel Start

2. Seven-requirement backlog

Sujay Hegde | PES1UG24CS478 | BPS #47

Source page 2; extracted screenshot Scrum_02.png (649 x 352 pixels).

Spaces

Scrum_BPS#47

Summary

Timeline

Board

Backlog

Calendar

List

Forms

Development

Docs

Ask AI

Search work

SH

Filter

Group

	Work	Assignee	Reporter	Priority	Status	
☐	SBPS-2 FR-001: SSL Certificate Expiry Monitoring	Unassigned	SH Sujay Hegde	High	To Do	Ur
☐	SBPS-3 FR-002: Domain Registration Expiry Monitoring	Unassigned	SH Sujay Hegde	High	To Do	Ur
☐	SBPS-4 FR-003: Expiry Alert Escalation	Unassigned	SH Sujay Hegde	Medium	To Do	Ur
☐	SBPS-5 FR-004: Manage Monitored Domains	Unassigned	SH Sujay Hegde	High	To Do	Ur
☐	SBPS-6 FR-005: Monthly Summary Report	Unassigned	SH Sujay Hegde	Low	To Do	Ur
☐	SBPS-7 NFR-001: Performance & Security	Unassigned	SH Sujay Hegde	High	To Do	Ur
☐	SBPS-8 NFR-002: Reliability & Availability	Unassigned	SH Sujay Hegde	High	To Do	Ur

+ Create

7 of 7

3. Epic and requirement hierarchy

Sujay Hegde | PES1UG24CS478 | BPS #47

Source page 3; extracted screenshot Scrum_03.png (457 x 260 pixels).

Scrum_BPS#47

SummaryTimelineBoardBacklogCalendarListItemsFormDevelopmentDocs

AddAllSearchWorkFilterGroup

Work	Assignee	Reporter	Priority	Status
SBPS-2 SSL/TLS Certificate Monitoring	Unassigned	SH Sujay Hegde	Medium	To Do
SBPS-3 FR-001 SSL Certificate Expiry Monitoring	Unassigned	SH Sujay Hegde	High	To Do
SBPS-7 Domain Registration Monitoring	Unassigned	SH Sujay Hegde	Medium	To Do
SBPS-3 FR-002 Domain Registration Expiry Monitor...	Unassigned	SH Sujay Hegde	High	To Do
SBPS-8 Expiry Alert & Escalation	Unassigned	SH Sujay Hegde	Medium	To Do
SBPS-4 FR-003 Expiry Alert Escalation	Unassigned	SH Sujay Hegde	Medium	To Do
SBPS-14 Performance & Reliability	Unassigned	SH Sujay Hegde	Medium	To Do
SBPS-7 NFR-001 Performance & Security	Unassigned	SH Sujay Hegde	High	To Do
SBPS-8 NFR-002 Reliability & Availability	Unassigned	SH Sujay Hegde	High	To Do
SBPS-13 Monthly Reporting	Unassigned	SH Sujay Hegde	Medium	To Do
SBPS-6 FR-005 Monthly Summary Report	Unassigned	SH Sujay Hegde	Low	To Do

Create6 of 6

4. Monthly reporting hierarchy detail

Sujay Hegde | PES1UG24CS478 | BPS #47

Source page 3; extracted screenshot Scrum_04.png (642 x 122 pixels).




☐	SBPS-13 Monthly Reporting	Unassigned	SH Sujay Hegde	Medium	To Do
☐	SBPS-6 FR-005: Monthly Summary Report	Unassigned	SH Sujay Hegde	Low	To Do
☐	SBPS-12 Monitored Domain Management	Unassigned	SH Sujay Hegde	Medium	To Do
☐	SBPS-5 FR-004: Manage Monitored Domains	Unassigned	SH Sujay Hegde	High	To Do

+ Create 6 of 6

5. Active sprint board with work in To Do

Sujay Hegde | PES1UG24CS478 | BPS #47

Source page 3; extracted screenshot Scrum_05.png (399 x 238 pixels).



6. Sprint scope-change report

Sujay Hegde | PES1UG24CS478 | BPS #47

Source page 4; extracted screenshot Scrum_06.png (639 x 200 pixels).

Report: SBPS Sprint 2

•Work Item added after sprint start

Scope changes log

View in All work navigator

Date ↑	Key	Summary	Work type	Epic	Details of scope change	Change in estimation
2026-08-31	SBPS-7+ [🔗]	FR-001: SSL Certificate Expiry Monitoring	📄 Story	SSL/TLS Cer...	Work Item added to sprint	-
2026-08-31	SBPS-1+ [🔗]	FR-002: Domain Registration Expiry Monitoring	📄 Story	Domain Reg...	Work Item added to sprint	-
2026-08-31	SBPS-5+ [🔗]	FR-004: Manage Monitored Domains	📄 Story	Monitored D...	Work Item added to sprint	-
2026-08-31	SBPS-7+ [🔗]	NFR-001: Performance & Security	📄 Story	Performanc...	Work Item added to sprint	-

7. Burndown chart

Sujay Hegde | PES1UG24CS478 | BPS #47

Source page 4; extracted screenshot Scrum_07.png (604 x 317 pixels).

