


Lab 2: Jira Scrum Project & Sprint Simulation Report

Course: Software Engineering Lab 2 - Problem Statement: Domain & SSL Certificate Expiry Alert System

1. Scrum Space & Sprint Planner Setup

Project: Scrum_BPS#47

Description: Initialized the Scrum software-development Space named **Scrum_BPS#47** using the Scrum template. The backlog, sprint planner, board, list view, and reporting views were configured for the lab simulation.



2. Product Backlog with Story Points & Epics

Description: Populated the Scrum backlog with all **7 requirements** (5 functional requirements and 2 non-functional requirements) and assigned Fibonacci-based estimates. The configured estimates are FR-001 5 pts, FR-002 5 pts, FR-003 3 pts, FR-004 8 pts, FR-005 3 pts, NFR-001 8 pts, and NFR-002 5 pts. The Scrum lab requires backlog prioritization and Fibonacci-style story-point estimation.

Work	Assignee	Reporter	Priority	Status	
SBPS-2 FR-001: SSL Certificate Expiry Monitoring	Unassigned	SH: Sujay Hegde	High	To Do	Ur
SBPS-3 FR-002: Domain Registration Expiry Monitoring	Unassigned	SH: Sujay Hegde	High	To Do	Ur
SBPS-4 FR-003: Expiry Alert Escalation	Unassigned	SH: Sujay Hegde	Medium	To Do	Ur
SBPS-5 FR-004: Manage Monitored Domains	Unassigned	SH: Sujay Hegde	High	To Do	Ur
SBPS-6 FR-005: Monthly Summary Report	Unassigned	SH: Sujay Hegde	Low	To Do	Ur
SBPS-7 NFR-001: Performance & Security	Unassigned	SH: Sujay Hegde	High	To Do	Ur
SBPS-8 NFR-002: Reliability & Availability	Unassigned	SH: Sujay Hegde	High	To Do	Ur

Scrum Backlog Structure

3. Epic & Requirement Association

Description: Grouped the requirements under six scenario-based Epics: SSL/TLS Certificate Monitoring; Domain Registration Monitoring; Expiry Alert & Escalation; Monitored Domain Management; Monthly Reporting; and Performance & Reliability.



Description: Selected the core high-priority work for the sprint: FR-001, FR-002, FR-004, and NFR-001. The selected scope totals **26 story points**. The sprint was configured as a one-week timebox with the goal of implementing core domain and SSL monitoring functionality.

Sprint Simulation & Reporting

5. Sprint Setup / Scope Change Log

4 Items

Description: Jira recorded four work items as part of the sprint scope. The scope-change report documents the selected stories/tasks and their Epic associations, providing an audit trail for sprint planning.



Report: SBPS Sprint 2 *Work item added after sprint start

Scope changes log [View in All work navigator](#)

Date ↑	Key	Summary	Work type	Epic	Details of scope change	Change in estimation
2026-08-31	SBPS-3+ [?]	FR-001: SSL Certificate Expiry Monitoring	Story	SSL/TLS Cer...	Work item added to sprint	-
2026-08-31	SBPS-1+ [?]	FR-002: Domain Registration Expiry Monitoring	Story	Domain Reg...	Work item added to sprint	-
2026-08-31	SBPS-5+ [?]	FR-004: Manage Monitored Domains	Story	Monitored D...	Work item added to sprint	-
2026-08-31	SBPS-7+ [?]	NFR-001: Performance & Security	Story	Performanc...	Work item added to sprint	-

Figure 6: Jira sprint scope-change report for the selected four work items.

6. Sprint Burndown Chart

Description: The Jira burndown report is configured to track story points across the one-week sprint window. The report shows the work scope and ideal burn guideline used to monitor sprint progress.




Figure 7: Jira Burndown Chart showing story-point scope and the ideal burn guideline.